

Project Insight Features by PMBOK Domain



Stakeholder Performance Domain

- Risks, Actions, Issues, Decisions
- Project Charter & Governance
- Prioritization
- Project Requests
- Proposals
- Approvals
- Decision Making
- Feedback
- Reporting to Stakeholders
- Review
- Status Reporting
- Meeting Minutes
- Project Communication Internal & External
- Stakeholder Views



Project Work Performance Domain

- Risks, Actions, Issues, Decisions
- Project Charter & Governance
- Approvals
- Decision Making
- Budgets/Costing
- Critical Paths & Schedule Variance
- Documentation
- Effort & Duration
- Schedule
- Project Scope
- Backlog
- Changes
- Dependencies
- Project Plans for Monitoring New Work & Changes
- Project Timelines
- Start/Finish Dates
- DoD
- Project Close
- Alerts
- Issue Logs
- Artifacts
- Notifications



Development Approach & Life Cycle Performance Domain

- Predictive/Adaptive/Hybrid Methodologies
- Project Phases
- Sprints, Kanban, Planning/Task Boards, Gantt, etc.
- Project Life Cycle Templates



Planning Performance Domain

- Risks, Actions, Issues, Decisions
- Project Charter & Governance
- Prioritization
- Project Requests
- Proposals
- Predictive/Adaptive/Hybrid Methodologies
- Project Phases
- Sprints, Kanban, Planning/Task Boards, Gantt, etc.
- Budgets/Costing
- Critical Paths & Schedule Variance
- Documentation
- Effort & Duration
- Schedule
- Project Scope
- Backlog
- Changes
- Dependencies
- Project Plans for Monitoring New Work & Changes
- Project Timelines
- Start/Finish Dates
- Plan/Deliver Measure (Metrics & Reporting)
- Estimates
- Estimating & Forecasting
- Estimating Work Effort, Duration, Costs, People, Physical Resources
- Project Baselines
- Storypoints
- T-shirt Sizes
- Constraints
- Risk Matrix
- Lead/Lag
- Project Planning and allowance for different methodologies of management
- Top down & Bottom Up
- Capacity
- WBS



Delivery Performance Domain

- Approvals
- Plan/Deliver Measure (Metrics & Reporting)
- DoD
- Project Close
- Cycle Times
- Reporting
- Retrospectives



Measurement Performance Domain

- Feedback
- Reporting to Stakeholders
- Review
- Status Reporting
- Budgets/Costing
- Critical Paths & Schedule Variance
- Documentation
- Effort & Duration
- Schedule
- Plan/Deliver Measure (Metrics & Reporting)
- Estimates
- Estimating & Forecasting
- Estimating Work Effort, Duration, Costs, People, Physical Resources
- Schedule
- Plan/Deliver Measure (Metrics & Reporting)
- Estimates
- Estimating & Forecasting
- Estimating Work Effort, Duration, Costs, People, Physical Resources
- Planned & Earned Value
- Planned Resource Allocation vs Actual
- Planned Resources Cost & Actual Planned vs Actuals
- Time Tracking
- Estimating Work Effort, Duration, Costs, People, Physical Resources
- Project Baselines
- Storypoints
- T-shirt Sizes
- Cycle Times
- Reporting
- Budgeted vs Actual
- Burndown Charts
- CapEx and OpEx
- Cost Benefit Ratio
- Dashboards
- Estimate at Completion
- Estimate to Completion
- Estimated vs Actuals
- Planned & Earned Value
- Planned Resource Allocation vs Actual
- Planned Resources Cost & Actual Planned vs Actuals
- Time Tracking



Uncertainty Performance Domain

- Risks, Actions, Issues, Decisions
- Predictive/Adaptive/Hybrid Methodologies
- Project Scope
- Constraints
- Risk Matrix
- Alerts
- Issue Logs
- If/then Scenarios